COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 27/ 2021

ESTI MATE SUMVARY 13:41: 14
CONTI D: C20955RA ESTI MATE NO. 0006 PROG SPEC YR: 2005
PCN: 20955RA- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 95.0 DAYS TI ME ALLOW 144 WORK DAYS
GRAND JUNCTI ON RE VARI QUS CULVERTS PERCENT TIME:  65.97 ORI G TIME ALLOW 144 WORK DAYS
PRQJECT NO. C0080- 030
GRAND JUNCTI ON RE VARI QUS CULVERTS
NAME OF ROAD:
PRQJECT COUNTI ES: MESA GARFI ELD
CONTRACTOR:
MOUNTAI' N VALLEY CONTRACTI NG, |nc PAY PERI OD ENDI NG 04/ 24/ 2021 DATE TI ME STARTED 12/09/2020
2377 F 1/ 2 Road DATE LET 10/ 22/ 2020 DATE WORK BEGAN 12/ 09/ 2020
DATE AWARDED 11/ 02/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/13/2020 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 245- 1990 DATE NOTI CE TO PROCEED 12/ 09/ 2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 2,343, 136. 48 PARTI Cl PATI NG $ 117, 795. 00 $ 39, 265. 00
AWARD PRQJECT AMI: $ 2,386, 292. 18 NON- PARTI Cl PATI NG 1, 681, 570. 30 477, 281. 35
PERCENT COMPLETE: 76. 79% TOTAL EARNI NGS 1, 799, 365. 30 516, 546. 35
FUNDS AVAI LABLE: $ 543, 771.18 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 799, 365. 30 516, 546. 35
TOTAL CLAI MS: $ 0.00 RETAI NAGE -35,794. 38 -792.21
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1,763, 570. 92 515, 754. 14
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1,763, 570. 92 515, 754. 14
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 515, 754. 14

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D
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CONTI D: C20955RA COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20955RA-BI D ESTI MATE RUN 04/ 27/ 2021
PRQIECT CC080- 030 ESTI MATE NO. 0006 13:41: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0200 ROADWAYS
0060 203-01597  *Pot hol i ng 14.500 14.500
HOUR 0. 000 0. 00
250. 00000 14. 500 3,625.00
0065 203-02330 *Laborer 120. 000 0. 000
HOUR 0. 000 0. 00
40. 50000 0. 000 0.00
0070 206-00000  Structure Excavation 383. 000 115. 000
cy 105. 000 3,822.00
36. 40000 220. 000 8, 008. 00
0075 206-00100 Structure Backfill (Cdass 1) 133. 000 25. 000
cY 0. 000 0. 00
136. 65000 25. 000 3,416. 25
0080 206-01781 Shoring (Area 1) 1. 000 0. 000
LS 1.000 87, 065. 00
87, 065. 00000 1. 000 87, 065. 00
0085 207-00205 Topsoi | 100. 000 0. 000
cY 0. 000 0. 00
34. 15000 0. 000 0. 00
0090 207-00210 St ockpi |l e Topsoil 100. 000 78. 000
Ccy 0. 000 0. 00
31.40000 78. 000 2,449. 20
0095 208- 00002 Erosi on Log Type 1 (12 Inch) 1, 314. 000 954. 000
LF 360. 000 1, 314.00
3. 65000 1, 314. 000 4,796.10
0100 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 6. 000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0. 00
0105 208-00075 Pre-fabricated Vehicle Tracking Pad 6. 000 2.000
EACH 1.000 1, 450. 00
1, 450. 00000 3.000 4,350. 00
0110 208-00082  Construction Mat 3, 296. 000 2,016. 000
SF 1, 280. 000 21, 888. 00
17.10000 3, 296. 000 56, 361. 60



CONTI D: C20955RA COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20955RA- BI D ESTI MATE RUN 04/ 27/ 2021
PRQJECT: CC080- 030 ESTI MATE NO 0006 13:41: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAYS

0115 208-00103 Renoval and Disposal of Sedinent (Labor) 30. 000 0. 000
HOUR 0. 000 0. 00
81. 35000 0. 000 0. 00
0120 208-00105 Renopval and Disposal of Sedinent (Equipnent) 30. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0125 208-00106 Sweepi ng (Sedi ment Renoval) 30. 000 0. 000
HOUR 0. 000 0. 00
118. 00000 0. 000 0. 00
0130 208-00107 Renoval of Trash 15. 000 0. 000
HOUR 4.000 162. 00
40. 50000 4.000 162. 00
0135 208-00207 Erosion Control Mnagenent 50. 000 8. 000
DAY 2.000 320. 00
160. 00000 10. 000 1, 600. 00
0140 208-00400 Wat er Control 1. 000 0. 450
LS 0. 150 955. 95
6, 373. 00000 0. 600 3, 823.80
0145 210-01000 Reset Fence 250. 000 0. 000
LF 0. 000 0. 00
22.60000 0. 000 0. 00
0150 212-00006 Seedi ng (Native) 2.180 0. 000
ACRE 0. 000 0. 00
1, 155. 00000 0. 000 0. 00
0155 212-00028  Seeding (Wét! ands) 0. 250 0. 000
ACRE 0. 000 0. 00
11, 650. 00000 0. 000 0. 00
0160 212-00032 Soi | Condi tioning 2.180 0. 000
ACRE 0. 000 0. 00
4,851. 00000 0. 000 0. 00
0165 213-00012 Spray-on Mul ch Bl anket 1. 050 0. 000
ACRE 0. 000 0. 00

4,240. 00000 0. 000 0. 00



CONTI D: C20955RA COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20955RA- BI D ESTI MATE RUN 04/ 27/ 2021
PRQJECT: CC080- 030 ESTI MATE NO 0006 13:41: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAYS

0170 216-00201  Soil Retention Blanket (Straw Coconut) (Biodegradable 5,912. 000 0. 000
Cl ass
Sy 0. 000 0. 00
2.30000 0. 000 0. 00
0175 240- 00000 W1dlife Biologist 10. 000 0. 000
HOUR 0. 000 0. 00
141. 50000 0. 000 0.00
0180 250- 00010 Environmental Health and Safety Management 1. 000 0. 600
LS 0. 200 1,583.00
7,915. 00000 0. 800 6, 332. 00
0185 250- 00050 Moni toring Techni ci an 5. 000 2.000
HOUR 0. 000 0. 00
210. 00000 2.000 420. 00
0190 250-00110 Heal th and Safety Officer 16. 000 0. 000
HOUR 0. 000 0. 00
250. 00000 0. 000 0. 00
0195 250-00200 Mat erial Handling (Stockpile) 2.000 0. 000
cY 0. 000 0. 00
175. 00000 0. 000 0. 00
0200 250-00220 Hazar dous Waste Di sposal 2.000 0. 000
cY 0. 000 0. 00
155. 00000 0. 000 0. 00
0205 506-00212 Riprap (12 Inch) 24.000 24.000
cY 0. 000 0. 00
199. 00000 24.000 4,776.00
0210 506-00224 Riprap (24 Inch) 72.000 0. 000
cY 0. 000 0. 00
236. 00000 0. 000 0. 00
0215 601-01000 *Concrete Class B 37.000 8. 000
cY 10. 000 13, 570. 00
1, 357. 00000 18. 000 24, 426.00
0220 601-03030 *Concrete Class D (Box Cul vert) 17. 000 0. 000
Ccy 0. 000 0. 00

1,611. 00000 0. 000 0. 00



CONTI D: C20955RA COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20955RA- BI D ESTI MATE RUN 04/ 27/ 2021
PRQJECT: CC080- 030 ESTI MATE NO 0006 13:41: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAYS

0225 601-03050 *Concrete Class D (Wall) 10. 000 0. 000
cY 0. 000 0.00
1,617. 00000 0. 000 0. 00
0230 602-00000 *Rei nforcing Steel 3,670. 000 401. 000
LB 667. 000 1, 600. 80
2.40000 1, 068. 000 2,563. 20
0235 607-11525 Fence (Plastic) 2, 000. 000 1, 603. 000
LF 0. 000 0.00
5. 40000 1, 603. 000 8, 656. 20
0240 624-27060 *60 Inch Drainage Pipe (Cass 7) (Jacked) 133. 000 0. 000
LF 133. 000 299, 250. 00
2, 250. 00000 133. 000 299, 250. 00
0245 624-29060 *60 Inch Drainage Pipe (Class 9) (Jacked) 355. 000 355. 000
LF 0. 000 0.00
2, 250. 00000 355. 000 798, 750. 00
0250 625-00000 *Construction Surveying 1. 000 0. 600
LS 0. 150 12,382.50
82, 550. 00000 0. 750 61,912. 50
0255 626-00000 Mobi I'i zati on 1. 000 1. 000
LS 0. 000 0.00
116, 080. 00000 1. 000 116, 080. 00
0260 626-01114  *Public Information Managenent (Tier V) 158. 000 123. 000
DAY 28. 000 1, 582. 00
56. 50000 151. 000 8, 531.50
0265 630-00000 *Fl aggi ng 750. 000 163. 750
HOUR 134. 000 3, 939. 60
29. 40000 297. 750 8, 753. 85
0270 630-00007 *Traffic Control Inspection 58. 000 24. 000
DAY 0. 000 0. 00
424. 00000 24.000 10, 176. 00
0275 630-00012 *Traffic Control Managenent 60. 000 20. 000
DAY 17. 000 16, 524. 00

972. 00000 37.000 35, 964. 00



CONTI D: C20955RA COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20955RA- BI D ESTI MATE RUN 04/ 27/ 2021
PRQJECT: CC080- 030 ESTI MATE NO 0006 13:41: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAYS

0280 630-80341  *Construction Traffic Sign (Panel Size A) 44. 000 13. 000
EACH 0. 000 0. 00
11. 30000 13. 000 146. 90
0285 630-80342  *Construction Traffic Sign (Panel Size B) 18. 000 9. 000
EACH 0. 000 0. 00
11. 30000 9. 000 101.70
0290 630-80355 *Portabl e Message Sign Panel 4.000 2.000
EACH 0. 000 0. 00
565. 00000 2.000 1, 130. 00
0295 630-80360  *Drum Channel i zi ng Devi ce 120. 000 11.000
EACH 0. 000 0. 00
11. 30000 11. 000 124. 30
0300 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
11. 30000 0. 000 0. 00
0305 630-80380 *Traffic Cone 150. 000 48. 000
EACH 0. 000 0. 00
5. 65000 48. 000 271.20
0310 700-70010 F/ A Mnor Contract Revisions 110, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700-70111 Project First Program 2, 000. 000 1, 500. 000
FA 0. 000 0. 00
1. 00000 1, 500. 000 1, 500. 00
0320 700-70380 F/ A Erosion Control 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 2,188,021.48$ 477,281.35% 1, 681,570.30
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0325 620- 00002 Field Ofice (dass 2) 2.000 1.000
EACH 1. 000 37, 320. 00
37, 320. 00000 2.000 74, 640. 00



CONTI D: C20955RA COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20955RA- BI D ESTI MATE RUN 04/ 27/ 2021
PRQJECT: CC080- 030 ESTI MATE NO 0006 13:41: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0330 620-00012 Field Laboratory (C ass 2) 2.000 1.000
EACH 0. 000 0. 00
37, 320. 00000 1. 000 37, 320. 00
0335 620-00020 Sanitary Facility 3. 000 2.000
EACH 1. 000 1, 945. 00
1, 945. 00000 3.000 5, 835. 00

CAT 0400 CURRENT AMT $ 155, 115.00 $ 39,265.00% 117,795.00

PROJECT TOTAL CURRENT AMI $ 2,343,136.48$% 516, 546.35$ 1, 799, 365. 30



